

**Status of Contact
Under Finalization as on 24.01.2015**

S. N.	Tender No	Date of Opening	Description of work	Qty (for supply contract) Estimated cost (for engg/ Elect/S&T Mech)	Remarks
1.	EL/607/W-1047	19.11.2014	Electrification of Qtrs. (12 Units.) Whose Arch/RCC roof replace by RCC slab in DLW Colony.	Rs.2,31,945/-	Under TC
2.	EL/585/W-1051	21.11.2014	Electrification of Qtrs. Whose Arch/RCC roof replace by RCC slab in DLW / Colony (13 Units.)	Rs.2,54,575/-	Under TC
3.	EL/534/W-1050	02.01.2015	Provision of Bracket Fans inside workshop, Electrification of newly constructed office & store building for MA-3 area at LAS & Painting of Transformers and Poles inside Workshop.	Rs 6,00,055/-	Under TC
4.	EL/602/W-1053	06.01.2015	Provision of Copper Plate Earthing in different Sub Stations inside Workshop.	Rs.12,51,000/-	Under TC

DEE/Colony

